
Tracking Agenda Items, Caltrans District 4 Bicycle 

Project/Location Agenda 
Date 

Status* Date of Last 
Action 

Notes (how to resolve issue?) 

SR 13 Ashby d N/A Pending Nov-04 Meeting was held in Nov., Caltrans agreed to remove "taper" by end of January, 
2005 

Richmond-San Rafael PID Status 10/5/2004 Pending 1-Jan MTC expects Tasks 2 & 3 to be released 
SR237 Construction Detour Fence-Topped 
K-Rail Needed 

10/5/2004 Discussion 
Pending 

I-80 San Pablo Dam Road Interchang 10/5/2004 PID stage Need construction schedule 

Benicia-Martinez Shuttle Discontinuation 
10/5/2004 Resolved Jan-05 

Zampa Bridge Access Restriction 7/6/2004 Resolved 2/1/2005 Agreement reached with CHP for 6am-9pm access. Signs up mid-October. Still working 
on 24 hr access issues. Project is in construction;access concern solved. 

EJ Grant review for compliance 7/6/2004 Resolved 6/1/2004 Explain guidelines and look at how oversight of projects are reviewed. 
Bike/Ped Technical Reference Rpt 7/6/2004 Complete 2/2005 & 

9/6/2005 
Give power point presentation of Ped/Bike trainning; completed task made presentation to 
MTC Bike/Ped & Operations/Arterials Committee's. 

SR 92 at SB 35, San Mateo Co 4/6/2004 Project dead 4/20/2004 Bike committee concerns are in the Environmental document; this is on-going.  Project 
not going forward at this time. 

Sandhill Rd EB Restriping 4/6/2004 Complete 4/7/2004 site review and visit completed 
9th St at Ashby, Berkeley 4/6/2004 Pending 5/13/2005 Met with dave campell to discuss how to improve access for Bikes/peds. What are the 

next steps? Apllication for funding to make Traffic improvement.BTA apllication pending 
for funding this project 

Alameda-Oakland Bike Ferry 4/6/2004 Resolved 5/13/2004 Contacted Barry Bergman of Alameda Public works and gave him our bicycle shuttle 
contact person. This item should be removed. 

I-880 corridor access at Fremont-Milpitas 4/6/2004 Complete 5/1/2004; 
3/12/05 

Not in Caltrans Right of Way! Fremont is still trying find funds to complete gap! 

Hwy 4 Bypass at Lone Tree Way 4/6/2004 Resolved 5/13/2004; 
4/2005 

Reviewed Draft Project Report and attached letter from Delta Peddlers;requst comments 
from the letter are incorparted into the Design process. What is the status of design 
document, timeline? 

Delta DeAnza Trail Connection on Hwy 4 
ROW, Bay Point 

1/6/2004 Project 
dead/resolved 

10/1/2004 Mike Jones of Caltrans has been working on this project Project not feasible! 

McGary Road, I-80 Bikeway, Solano 
County 

1/6/2004 on going 9/8/2004; 
2/2005 

A new meeting with the STA, County, and Fairfield to resolve this issue. A fesibility study 
has been completed by City of Fairfield.Next step to lead by City/STA 

Zampa Bridge Access 1/6/2004 on going 5/16/2004 signal installation on Sonoma Blvd is pending Is this signal already in? No this is a City of 
Vallejo project. 
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I-80E/I580W NB entrance ramp from 
Buchanan Street, Albany 

8/5/2003 on going 8/17/2004; 1/2005 The City of Albany and Consultant continue to work on improving Intersection. Bicycle 
Path is still a option.Albany has applied for ACTIA grant to fund Bike improvements at this 
location; City has applied for and encroachment permit to create Class 1 bike path. 

SR 24 Lake Temescal bike/ped bridge 
proposal, Oakland 

8/5/2003 on going 5/20/2004; 4/2005 Funding for this project is available;new project will receive funding.4th Bore project is 
looking into this issue. ACTIA has agreed to do feasibilty study! 

Hwy 9 WB shoulder 3/4 mile before 
Skyline Hwy 35, Santa Clara County 

8/5/2003 Resolved 9/21/2004; 
2/2005 

Construction should be starting shortly on this project. Delayed by contractor strike. 

I-580 Auxiliary Lanes, Pleasanton 8/5/2003 CMA Project 6/1/2004 Caltrans will have an oversight role. Opportunity for non-motorized access. Routine 
accommodation for Bay Area counties will be a great start for this project. 

Railroad Crossing, Highway 29 at 
Whitehall Lane 

8/5/2003 On going 9/30/2004; 
4/2005 

In PA&E stage waiting for Env. Document approval. Project Phase schedule: 
PA/ED1/1/07; PS&E 4/1/08; R/W Cert. 6/1/08; Begin Construction 11/1/08; End 
Construction 6/1/10. 

Inconvenient orientation of pedestrian 
crossing buttons at intersection of 
University Ave and Rte. 84 in Menlo Park. 
(Dumbarton Bridge bike path.) 

8/5/2003 Complete 2/1/2005 site review and visit completed 

Bicyclists unable to trigger left-turn signal 
from Willow Road to Bay Road in Menlo 
Park near Willow-101 interchange. 

8/5/2003 Complete 3/1/2005 site review and visit completed 

Sidewalk project for the St. Charles 
Avenue Caltrans Bridge over I-280 at the 
Daly City BART station 

5/6/2003 Resolved/com 
plete 

7/15/2004 site review and visit completed 

Richmond-San Rafael Bridge bikeway PID 5/6/2003 on going 9/15/2005 Technical work group meeting will be held in early November to discuss Tasks 2 [current 
conditions] and 3 [future conditions]. Need to find out if current joint work on bridge is 
"bike friendly." MTC is the lead consultant on this project;PSR still pending 

Bicycle access in the Route 237 corridor 
during the Lower Guadalupe River Project 

5/6/2003 Complete 6/17/2005 Presented Lesson's learned to the VTA Bike/Ped Advisory committee 

SR 35 intersection at Skyridge 5/6/2003 Resolved 4/20/2004; 
4/2005 
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Bicycle access and safety from Delta 
DeAnza Trail to Pittsburg-Bay Point BART 
resulting from SR4 EB off-ramp expansion 
at Bailey Road 

5/6/2003 Resolved Mike Jones of Caltrans has been working on this project Same as project above? Can 
we get more info on "resolved"? Project is not feasible and serious ADA concerns. 

Hwy 9 shoulder 5/6/2003 Complete 9/127/04 east side pavement needed Is this the same as Highway 9 project above?? Yes! 
PID for the West Span of the Bay Bridge PSR 4/13/2005 Report by Mr. Dana Cowell 

Improve signal timing at Alameda Las 
Pulgas & Woodside Rd. 

4/4/2004 Resolved Feb-05 Traffic Signal loop sensitivty level increased to detect Bicycle movements. 

Traffic hazard at the intersection of Warm 
Springs Blvd/Misson Blvd. Located in 
Fremont Ca. 

9/25/2004 Complete Mar-05 site review and visit completed; Green and Yellow time extended 

*Status: New, Pending, or Resolved 


